STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-003228
Address: 333 Burma Road Date Inspected: 01-Jul-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 630
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1530
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai,China
CWI Name: C. M. Chen CWI Present: Yes[] No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: Yes[] No [J N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yeslvl No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: OBG

Summary of Items Observed:

Caltrans Quality Assurance (QA) Inspector Tim McClendon arrived on site at the Zhenhua Port Machinery
Company (ZPMC) facility at Changxing Island, in Shanghai, Chinato periodically monitor welding and Quality
Control (QC) functions. While on site the QA Inspector observed and/or discovered the following.

South Fabrication Bay OBG Assemblies

OBG Assembly Segment 3AE- Caltrans QA observed this segment isidle on this date. There are no activitiesto
report.

OBG Assembly Segment 3BE- Caltrans QA observed this segment isidle on this date. There are no activities to
report.

OBG Assembly Segment 4AE- Caltrans QA observed ZPMC in the process of fitting up longitudinal shear plate
on said segment at panel point 25.

OBG Assembly Segment 4BE- Caltrans QA observed this segment isidle on this date. There are no activitiesto
report.

North Fabrication Bay OBG Assemblies

OBG Assembly Segment 5SBW- Caltrans QA observed this segment isidle on this date. There are no activitiesto
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report.

OBG Assembly Segment 4BW- Caltrans QA observed this segment is idle on this date. There are no activitiesto
report.

OBG Assembly Segment 4AW- Caltrans QA observed this segment isidle on this date. There are no activitiesto
report.

OBG Assembly Segment 3BW- Caltrans QA observed ZPMC in the process of SAW joining Side Plate C5 to
Bottom Plate D6.

OBG Assembly Segment 3AW- Caltrans QA observed ZPMC NDT Technician conduct UT Inspection of CIP
weld joining C5 to D6, weld isidentified as FL2-1 to FL1-1 after repairs.

Summary of Conversations:

No relevant conversations spoken on this date.

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Ady, Velasco 13816942685, who represents the Office of Structural Materials for
your project.

I nspected By: McClendon, Timothy Quality Assurance Inspector

Reviewed By: Cuellar,Robert QA Reviewer
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